
1. Document Ingestion & Q&A System

Task	Estimation
Setup of document ingestion pipeline (PDFs, PPTs, manuals)	7
Embedding & vector store integration	4
Prompt engineering + RAG integration	6
Initial Q&A interface and basic UI	7
Performance tuning (chunking, latency, context window)	4
Fallback logic for poor/confused answers	3
Out-of-domain detection + polite redirect	4
Safety/resource guardrails (query size, time series, etc.)	4
Testing with predefined Q&A set	4
Subtotal	43 days

2. Natural Language → DB Query Engine

Task	Estimation
Query parser and router logic	5
Adapters for each DB (Neo4j, Mongo, InfluxDB, Elastic)	15
Intermediate DB/mirror design logic (if needed)	6
Query execution and results formatting	5
Fallback mechanism for unclear queries	4
Out-of-domain filtering + response	3
Resource guardrails + safety checks	4
Testing with complex query scenarios	5
Subtotal	47 days